Approved For Release 2001/03/07: CIA-RDP92B01090R002600120023-2

S-E-C-R-E-T



DD/S 59-2070

4 April 1959

MEMORANDUM FOR THE RECORD

SUBJECT: Minutes of Planning Group Meeting 31 March 1959

PRESENT COMPONENT oc 25X1A CC QC MOT/S OS OTR C-DD/S Cable Secretariat Cable Secretariat O-DD/C O-DD/P C-DD/P CRR CCI OCH OSI O-DD/S

25X1A

25X1A

1. Approval to Establish Pilot Model

reported that, pursuant to the action of the Planning Group at its last meeting, the chairman recommended to the Deputy Directors on 27 February that:

25X1A

"A pilot model of the Reporting System be established at , subject to applicable security requirements and utilizing existing equipment and assigned personnel."

"Headquarters elements whose participation is required in the test be authorized and instructed to participate."

These recommendations were formally approved by the Deputy Directors in early March.

Approved For Release 2001/03/07 : CIA-RDP92B01090R002600120023-2

S-E-C-R-E-T

	25X1A 2. Report on Activation of Pilot Model
25X1A	(a) who had just returned from where he helped install the pilot model, related some of the circumstances and events
25X1A	involved in setting up the test there, and he described the initial results. Copies of the first two reports from Munich were distributed, together with a schedule showing the time required for each of the various processing steps.
25X1A	(b) When arrived in arrived on 9 March, the Flexowriter mach_25X1A ines sent there a short time before in connection with the Teletape program had just been installed and operators partially trained. Hence, he was able
25X1A	to proceed directly with setting up the system. Base and station (Ifi- 25X cials in were most receptive and helpful in the undertaking.
25X1A	
A 25X1A 25X1A 25X1A 25X1A	(d) noted two problems he felt the Planning Group should be 25×1/2 and Communications Officers in the security were not adequately informed about the second, insufficient recognition is being given the person (GS-7) in Frankfurt who is responsible for developing the format and input techniques used in the test.
25/(1/((e) The two reports and the "time schedule" distributed to the group were discussed. Considerable optimism was expressed over the results achieved. Both reports had been disseminated just as they had come in without retyping and with only very minor editorial changes. Seven calendar days clapsed between the original typing of the reports in receipt by OCI analysts.
25X1A 25X1A	(f) told of a "follow-up survey" he made among CCI analysts who received the first report. He said their reactions were quite
25X1A	favorable and most of them seemed to feel that the Initial Reaction Sheet would not be a problem. Interest moted that not all analysts who receive reports are expected to prepare reaction sheets just those analysts who
25X1A	have something worthwhile to say, and perhaps the ISC code can help identify the latter. Interjected the opinion that OCI analysts are not very

Approved For Release 2001/03/07: CIA-RDP92B01090R002600120023-2

S-E-C-R-E-T

familiar with the ISC code. Also they work against very tight deadlines. Hence, he thought it might be well to let them merely make narrative comments on reaction sheets from which OCR can develop the necessary coding information.

25X1A 25X1A

25X1A

noted that "ROUTINE" had been typed in the "precedence" report. (The TD formet is used for reports.) He 25X1A block of each objected to having this term appear on items transmitted by non-electrical means. Several alternate terms were proposed by members of the group. But at the suggestion of it was agreed that an entry will appear in the "precedence" block only when a report is received electrically. Otherwise, the term "via tape" will be placed in the upper right corner.

25X1A

asked for reconsideration of that part of the pro-25X1A cedure which requires the Cable Secretariat to retain mats of reports being processed in the area divisions. He proposed that entire mats and not just copies go to the divisions. He said OCR can use the teletape copy of incoming reports to code them, and the Cable Secretary can still maintain a follow-up on pending reports since he will hold a tissue copy of each. The group agreed proposal

25X1A

3. Proposal to Establish Working Committees within Planning Group

25X1A

25X1A

25X1A 25X1A 25X1A

25X1A25X1A

25X1A

stated that one of the major problems with which the Planning Group must now deal is the selection of equipment to support the system. The teletape scheme, and hence the link in were started 25X1A with Flexowriters because a number of them were available and appeared to be adapted to the task. However, there are enough Flexowriters left for only one more link -- probably The M-19 Teletype machine, which has been suggested as an alternate device for reporting, will be included test and a special report format is being developed for this in the added that equipment selected for the system must 25X1A purpose. added that equipment selected for the system must also handle other communications. Only ten per cent of DD/P's pouch traffic is intelligence reporting. The remainder consists of operational reporting, administrative and technical correspondence, etc. And some, perhaps a good bit. of this latter traffic ought to be transmitted by tape. On this point, suggested that the Office of Communications use the M-19 to prepare Teletapes for some of its field communications with certain designated stations, thereby extending the nature and area of the tests in progress.

25X1A

discussed several very tentative observations which they and others had made since the last Planning Group meeting, at the request of the chairman, with respect to equipment. They expressed the view that neither the Flexowriter nor the M-19 is the ideal machine for our purposes and the Planning Group should exemine intensively a number of other machines now being developed before trying to select a model for long-term use.

25X1A

underscored the view that equipment problems should be studied very carefully, and he recommended that an ad hoc group be formed for this purpose. The group concurred in the suggestion. Approved For Release 2001/03/07: CIA-RDP92B01090R002600120023-2

Approved For Release 2001/03/07 : CIA-RDP92B01090R002600120023-2

S-E-C-R-E-T

5X1A 25X1A (d) added the recommendation that an ad hoc group be formed to deal with procedural aspects of the system. This likewise met with the group's approval.

ADDENDUM:

25X1A 25X1A Acting on the recommendations cited in the two preceeding paragraphs, the chairman of the Planning Group asked to undertake such studies and inquiries as are appropriate with respect to equipment and technical aspects of the system and to do the same with respect to procedural aspects of the system. They will work in consultation with other members of the Planning Group and with members of various components of the Agency who can contribute to their purposes.



25X1A

Distribution: V1 - DPD-DD/ 25X1A 1 - O-DD/I1 - IC Staf 1 - OIR (Mx 1 - RQM/FI 1 - SPA-DD/S 3 - D/CO1 - AEO-DD/P 25X1A 2 - 05 2 - MOT/S 1 - Cable Secretary 1 - O-DD/C1 - OCI (Mr 1 - CRR (Mr 25X1A 1 - OCR (Mr 3 - SA-DD/S 3 - O-DD/S